
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/10/2016

ESTIMATE SUMMARY 14:11:42

CONTID: C20229-COMBO   ESTIMATE NO: 0004 PROG 2005

PCN: 18760-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR SH-7 FLOOD, ESTES PARK TO J PERCENT TIME:

PROJECT NO: FSA007A-015                   

SH 7 SAFETY IMP. S. OF ESTES P

NAME OF ROAD:  

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS, LLC. dba ACC Mountain West PAY PERIOD ENDING

4901 S. Windermere St DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Littleton CO 80120     (303)795-2582 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,299,627.88 PARTICIPATING $ $ 1,092,547.64

AWARD PROJECT AMT: 11,873,377.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -32,776.44

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

35.48

WORK DAYS

WORK DAYS

34.62%

4,772,386.29

1,092,547.64

1,092,547.64

1,059,771.20

$

$

$

$

2,527,241.59

0.00

2,527,241.59

0.00

2,527,241.59

-67,732.25

0.00

2,459,509.34

0.00

AMOUNT DUE 2,459,509.34 1,059,771.20

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,059,771.20

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LARIMER

  

74.5 TIME ALLOW: 210

ORIG TIME ALLOW: 210

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/21/201610/31/2016

03/24/2016

05/03/2016

06/06/2016

06/21/2016
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PCN: 18760-BID    ESTIMATE RUN 11/10/2016

PROJECT: FSA007A-015                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:42

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY (007A) 

0005 Clearing and Grubbing 0.300

0.000

201-00000  
 

18,150.000.300

0.00

0.500

L S 

60,500.00000

0010 Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

2.000

EACH

641.00000

0015 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

150.000

EACH

7.00000

0020 Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

4,034.000

LF  

4.00000

0025 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

120.000

EACH

66.00000

0030 *Removal of Guardrail Type 3 50.000

0.000

202-01130  
 

150.0050.000

0.00

10,724.000

LF  

3.00000

0035 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

6.000

EACH

2,100.00000

0040 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

15.000

HOUR

200.00000

0045 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

10.000

HOUR

200.00000

0050 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

10.000

HOUR

49.00000

0055 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

2.000

CY  

15.00000
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PCN: 18760-BID    ESTIMATE RUN 11/10/2016

PROJECT: FSA007A-015                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:42

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY (007A) 

0060 Stockpile Topsoil 0.000

0.000

207-00210  
 

0.000.000

0.00

2.000

CY  

11.00000

0065 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

170.000

LF  

5.00000

0066 Added Item (Foot)/ Crumb Rubber Erosion Bags 150.000

0.000

900-00012  
 

1,242.00150.000

0.00

150.000

LF  

8.28000

0070 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

15.000

HOUR

48.00000

0075 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

15.000

HOUR

100.00000

0080 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

30.000

HOUR

180.00000

0085 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

2.000

HOUR

48.00000

0090 Erosion Control Supervisor 2.000

0.000

208-00206  
 

350.002.000

0.00

8.000

DAY 

175.00000

0095 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

1.000

EACH

240.00000

0100 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.004

ACRE

400.00000

0105 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.250

ACRE

2,400.00000
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PCN: 18760-BID    ESTIMATE RUN 11/10/2016

PROJECT: FSA007A-015                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:42

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY (007A) 

0110 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

271.000

TON 

180.00000

0115 18 Inch Corrugated Steel Pipe 0.000

0.000

603-10180  
 

0.000.000

0.00

30.000

LF  

80.00000

0120 18 Inch Steel End Section 0.000

0.000

603-30018  
 

0.000.000

0.00

3.000

EACH

1,120.00000

0125 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

9,687.500

LF  

53.00000

0130 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

4.000

EACH

3,600.00000

0135 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

3.000

EACH

2,200.00000

0140 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

3.000

EACH

2,400.00000

0145 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

7.000

EACH

5,700.00000

0150 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

32.000

EACH

4,400.00000

0155 Fence Deer 0.000

0.000

607-11350  
 

0.000.000

0.00

1,150.000

LF  

11.00000

0160 Deer Gate 0.000

0.000

607-60000  
 

0.000.000

0.00

1.000

EACH

3,050.00000
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PCN: 18760-BID    ESTIMATE RUN 11/10/2016

PROJECT: FSA007A-015                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:42

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY (007A) 

0165 16 Foot Gate Double (Chain Link) 0.000

0.000

607-60266  
 

0.000.000

0.00

1.000

EACH

1,350.00000

0170 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

4,039.000

LF  

12.00000

0175 *Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

0.000.000

0.00

165.000

EACH

121.00000

0180 *Delineator (Drivable Concrete Installation) (Type III) 0.000

0.000

612-00103  
 

0.000.000

0.00

33.000

EACH

125.00000

0185 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

327.000

SF  

22.00000

0190 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

881.000

SF  

28.00000

0195 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

456.000

LF  

20.00000

0200 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

41.000

EACH

267.00000

0205 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

849.000

LF  

34.00000

0210 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

0.000.000

0.00

81.000

EACH

330.00000

0215 *Construction Surveying 0.137

0.034

625-00000  
 

30,780.000.171

6,120.00

0.500

L S 

180,000.00000
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PCN: 18760-BID    ESTIMATE RUN 11/10/2016

PROJECT: FSA007A-015                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:42

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY (007A) 

0220 *Mobilization 0.245

0.000

626-00000  
 

269,500.000.245

0.00

0.500

L S 

1,100,000.00000

0225 Public Information Services (Tier III) 0.120

0.000

626-01103  
 

2,160.000.120

0.00

0.500

L S 

18,000.00000

0230 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

13.000

GAL 

36.00000

0235 *Flagging 662.500

0.000

630-00000  
 

20,537.50662.500

0.00

2,380.000

HOUR

31.00000

0240 *Pilot Car Operation 0.000

0.000

630-00001  
 

0.000.000

0.00

100.000

HOUR

66.00000

0245 *Traffic Control Inspection 6.000

0.000

630-00007  
 

1,200.006.000

0.00

40.000

DAY 

200.00000

0250 *Traffic Control Management 5.000

0.000

630-00012  
 

7,500.005.000

0.00

70.000

DAY 

1,500.00000

0255 *Flashing Beacon (Portable) 1.500

0.000

630-80001  
 

1,200.001.500

0.00

3.000

EACH

800.00000

0260 *Construction Traffic Sign (Panel Size A) 16.000

0.000

630-80341  
 

1,568.0016.000

0.00

60.000

EACH

98.00000

0265 *Construction Traffic Sign (Panel Size B) 20.500

0.000

630-80342  
 

2,255.0020.500

0.00

70.000

EACH

110.00000

0270 *Construction Traffic Sign (Panel Size C) 3.500

0.000

630-80343  
 

437.503.500

0.00

7.000

EACH

125.00000
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PCN: 18760-BID    ESTIMATE RUN 11/10/2016

PROJECT: FSA007A-015                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:42

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY (007A) 

0275 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

7,300.001.000

0.00

2.000

EACH

7,300.00000

0280 *Drum Channelizing Device 37.500

0.000

630-80360  
 

1,875.0037.500

0.00

75.000

EACH

50.00000

0285 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

40.000

EACH

95.00000

0290 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

60.000

LF  

55.00000

0295 *Traffic Cone 40.000

0.000

630-80380  
 

340.0040.000

0.00

90.000

EACH

8.50000

0300 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.000

0.000

630-85006  
 

0.000.000

0.00

4.000

EACH

5,400.00000

0305 *Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

20.000

DAY 

89.00000

0310 *Mobile Attenuator 0.000

46.000

630-85041  
 

26,450.0046.000

26,450.00

120.000

DAY 

575.00000

0315 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

136,480.000

F A 

1.00000

0320 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0325 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

50,000.000

F A 

1.00000
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PCN: 18760-BID    ESTIMATE RUN 11/10/2016

PROJECT: FSA007A-015                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:42

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY (007A) 

0330 F/A Fuel Cost Adjustment 0.620

0.000

700-70016  
 

0.620.620

0.00

37,500.000

F A 

1.00000

0335 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0340 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0345 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

2,400.000

HOUR

1.00000

0350 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

500.000

F A 

1.00000

0355 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,500.000

F A 

1.00000

CAT 392,995.6232,570.002,451,190.10CURRENT AMT0200 $ $ $

CAT NO0201 0201 ROADWAY (007E) 

0360 Removal of Headwall 0.000

0.000

202-00015  
 

0.000.000

0.00

0.000

EACH

600.00000

0365 Removal of Inlet 1.000

0.000

202-00019  
 

500.001.000

0.00

1.000

EACH

500.00000

0370 Removal of Pipe 293.000

40.000

202-00035  
 

16,983.00333.000

2,040.00

333.000

LF  

51.00000

0375 Removal of End Section 1.000

1.000

202-00037  
 

1,282.002.000

641.00

3.000

EACH

641.00000
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PCN: 18760-BID    ESTIMATE RUN 11/10/2016

PROJECT: FSA007A-015                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:42

CUMULATIVE
AMOUNT

CAT NO0201 0201 ROADWAY (007E) 

0380 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

40.000

EACH

7.00000

0385 Removal of Asphalt Mat 199.000

0.000

202-00220  
 

4,975.00199.000

0.00

250.000

SY  

25.00000

0390 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

32.000

EACH

66.00000

0395 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

333.000

LF  

3.00000

0400 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

8.000

EACH

2,100.00000

0405 Unclassified Excavation (Complete In Place) 11.000

0.000

203-00010  
 

418.0011.000

0.00

35.000

CY  

38.00000

0410 Blading 4.000

0.000

203-01500  
 

620.004.000

0.00

4.000

HOUR

155.00000

0415 Backhoe 4.000

0.000

203-01510  
 

800.004.000

0.00

10.000

HOUR

200.00000

0420 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

200.00000

0425 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

49.00000

0430 Filter Material (Class A) 3.000

0.000

206-00510  
 

315.003.000

0.00

3.000

CY  

105.00000
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PCN: 18760-BID    ESTIMATE RUN 11/10/2016

PROJECT: FSA007A-015                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:42

CUMULATIVE
AMOUNT

CAT NO0201 0201 ROADWAY (007E) 

0435 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

122.000

CY  

15.00000

0440 Stockpile Topsoil 0.000

0.000

207-00210  
 

0.000.000

0.00

0.000

CY  

11.00000

0445 Wetland Topsoil 0.000

0.000

207-00305  
 

0.000.000

0.00

0.000

CY  

23.00000

0450 Stockpile Wetland Topsoil 0.000

0.000

207-00310  
 

0.000.000

0.00

0.000

CY  

19.00000

0455 Erosion Log Type 1 (12 Inch) 580.000

60.000

208-00002  
 

3,200.00640.000

300.00

640.000

LF  

5.00000

0460 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

6.000

EACH

800.00000

0465 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

10.000

HOUR

48.00000

0470 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

100.00000

0475 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

180.00000

0480 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

48.00000

0485 Erosion Control Supervisor 2.000

0.000

208-00206  
 

350.002.000

0.00

8.000

DAY 

175.00000
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PCN: 18760-BID    ESTIMATE RUN 11/10/2016

PROJECT: FSA007A-015                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:42

CUMULATIVE
AMOUNT

CAT NO0201 0201 ROADWAY (007E) 

0490 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.118

ACRE

400.00000

0495 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.019

ACRE

1,100.00000

0500 Spray-on Mulch Blanket 0.100

0.000

213-00012  
 

240.000.100

0.00

0.100

ACRE

2,400.00000

0505 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

2.000

LB  

2.00000

0510 Brush Layer Cutting 0.000

0.000

214-01010  
 

0.000.000

0.00

420.000

EACH

5.75000

0515 *Aggregate Base Course (Special) 0.000

530.690

304-09014  
 

19,370.19530.690

19,370.19

530.690

TON 

36.50000

0520 *Hot Mix Asphalt (Patching) (Asphalt) 15.230

74.200

403-00720  
 

16,097.4089.430

13,356.00

89.430

TON 

180.00000

0523 *HMA (Gr SX) (75) (PG 58-28) 0.000

2,810.620

403-34721  
 

272,630.142,810.620

272,630.14

2,810.620

TON 

97.00000

0525 Hot Mix Asphalt (Grading SX) (75) (PG 58-34) 0.000

0.000

403-34731  
 

0.000.000

0.00

0.000

TON 

97.00000

0530 Riprap (12 Inch) 6.000

0.000

506-00212  
 

600.006.000

0.00

10.000

CY  

100.00000

0535 Soil Riprap (9 Inch) 18.300

0.000

506-00409  
 

1,647.0018.300

0.00

18.300

CY  

90.00000
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PCN: 18760-BID    ESTIMATE RUN 11/10/2016

PROJECT: FSA007A-015                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:42

CUMULATIVE
AMOUNT

CAT NO0201 0201 ROADWAY (007E) 

0540 18 Inch Reinforced Concrete Pipe (Complete In Place) 121.000

0.000

603-01185  
 

12,584.00121.000

0.00

121.000

LF  

104.00000

0545 24 Inch Reinforced Concrete Pipe (Complete In Place) 160.000

0.000

603-01245  
 

24,320.00160.000

0.00

160.000

LF  

152.00000

0547 30x19 In RCP (CIP) Place) 0.000

40.000

603-02245  
 

6,920.0040.000

6,920.00

40.000

LF  

173.00000

0550 18 Inch Reinforced Concrete End Section 10.000

0.000

603-05018  
 

14,000.0010.000

0.00

10.000

EACH

1,400.00000

0555 24 Inch Reinforced Concrete End Section 6.000

0.000

603-05024  
 

9,000.006.000

0.00

6.000

EACH

1,500.00000

0557 30x19 In RCES 0.000

1.000

603-05124  
 

1,850.001.000

1,850.00

1.000

EACH

1,850.00000

0560 Manhole Slab Base (Special) 0.000

1.000

604-30000  
 

3,350.001.000

3,350.00

2.000

EACH

3,350.00000

0565 Manhole Slab Base (5 Foot) 2.000

0.000

604-30005  
 

5,800.002.000

0.00

2.000

EACH

2,900.00000

0570 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

262.500

LF  

53.00000

0575 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

2.000

EACH

4,400.00000

0580 *Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

0.000.000

0.00

310.000

EACH

121.00000
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PCN: 18760-BID    ESTIMATE RUN 11/10/2016

PROJECT: FSA007A-015                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:42

CUMULATIVE
AMOUNT

CAT NO0201 0201 ROADWAY (007E) 

0585 *Delineator (Drivable Concrete Installation) (Type III) 0.000

0.000

612-00103  
 

0.000.000

0.00

25.000

EACH

125.00000

0590 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

179.000

SF  

22.00000

0595 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

50.000

SF  

28.00000

0600 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

291.000

LF  

20.00000

0605 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

27.000

EACH

267.00000

0610 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

89.000

LF  

34.00000

0615 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

0.000.000

0.00

10.000

EACH

330.00000

0620 *Epoxy Pavement Marking 0.000

91.300

627-00005  
 

9,130.0091.300

9,130.00

96.000

GAL 

100.00000

0625 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

0.000

GAL 

36.00000

0630 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 
(Type 

0.000

0.000

627-30329  
 

0.000.000

0.00

100.000

SF  

18.00000

0635 *Flagging 144.000

0.000

630-00000  
 

4,464.00144.000

0.00

220.000

HOUR

31.00000
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PCN: 18760-BID    ESTIMATE RUN 11/10/2016

PROJECT: FSA007A-015                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:42

CUMULATIVE
AMOUNT

CAT NO0201 0201 ROADWAY (007E) 

0640 *Pilot Car Operation 0.000

0.000

630-00001  
 

0.000.000

0.00

0.000

HOUR

66.00000

0645 *Traffic Control Inspection 1.000

0.000

630-00007  
 

200.001.000

0.00

7.000

DAY 

200.00000

0650 *Traffic Control Management 17.000

0.000

630-00012  
 

25,500.0017.000

0.00

17.000

DAY 

1,500.00000

0655 *Flashing Beacon (Portable) 1.000

0.000

630-80001  
 

800.001.000

0.00

2.000

EACH

800.00000

0660 *Barricade (Type 3 M-D) (Temporary) 1.500

0.000

630-80338  
 

525.001.500

0.00

4.000

EACH

350.00000

0665 *Construction Traffic Sign (Panel Size A) 1.500

0.000

630-80341  
 

147.001.500

0.00

5.000

EACH

98.00000

0670 *Construction Traffic Sign (Panel Size B) 9.500

0.000

630-80342  
 

1,045.009.500

0.00

60.000

EACH

110.00000

0675 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

2.000

EACH

125.00000

0680 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

7,300.001.000

0.00

2.000

EACH

7,300.00000

0685 *Drum Channelizing Device 15.000

0.000

630-80360  
 

750.0015.000

0.00

30.000

EACH

50.00000

0690 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

15.000

EACH

95.00000
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PCN: 18760-BID    ESTIMATE RUN 11/10/2016

PROJECT: FSA007A-015                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:42

CUMULATIVE
AMOUNT

CAT NO0201 0201 ROADWAY (007E) 

0695 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

20.000

EACH

8.50000

0700 *Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

0.000

DAY 

89.00000

0705 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

0.000

DAY 

575.00000

0710 *Traffic Signal (Temporary) 0.000

0.000

630-86810  
 

0.000.000

0.00

0.000

EACH

15,000.00000

0711 Added Item (Foot)/ 18 Inch Eq. CMP - Install only 0.000

20.000

900-00012  
 

1,000.0020.000

1,000.00

20.000

LF  

50.00000

CAT 468,712.73330,587.33619,663.33CURRENT AMT0201 $ $ $

CAT NO0202 0202 ROADWAY (Critical Culverts Assets) 

0715 Removal of Tree 198.000

290.000

202-00010  
 

170,800.00488.000

101,500.00

550.000

EACH

350.00000

0720 Removal of Headwall 12.000

6.000

202-00015  
 

10,800.0018.000

3,600.00

18.000

EACH

600.00000

0725 Removal of Concrete Box Culvert 3.000

3.000

202-00020  
 

102,000.006.000

51,000.00

8.000

EACH

17,000.00000

0730 Removal of Pipe 506.000

51.000

202-00035  
 

28,407.00557.000

2,601.00

1,055.000

LF  

51.00000

0735 Removal of End Section 9.000

0.000

202-00037  
 

5,769.009.000

0.00

20.000

EACH

641.00000
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PCN: 18760-BID    ESTIMATE RUN 11/10/2016

PROJECT: FSA007A-015                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:42

CUMULATIVE
AMOUNT

CAT NO0202 0202 ROADWAY (Critical Culverts Assets) 

0740 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

18.000

EACH

7.00000

0745 Removal of Wall 12.000

14.000

202-00150  
 

28,626.0026.000

15,414.00

32.000

EACH

1,101.00000

0750 Removal of Asphalt Mat 902.400

865.000

202-00220  
 

44,185.001,767.400

21,625.00

2,235.000

SY  

25.00000

0755 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

2,012.000

SY  

7.00000

0760 Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

60.000

LF  

2.40000

0765 Unclassified Excavation (Complete In Place) 366.000

80.000

203-00010  
 

16,948.00446.000

3,040.00

3,000.000

CY  

38.00000

0770 Embankment Material (Complete In Place) (Special) 313.000

511.620

203-00062  
 

35,458.66824.620

21,999.66

1,865.000

CY  

43.00000

0775 Muck Excavation 93.000

0.000

203-00100  
 

3,162.0093.000

0.00

682.000

CY  

34.00000

0780 Rock Excavation 0.000

0.000

203-00400  
 

0.000.000

0.00

50.000

CY  

100.00000

0785 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

40.000

HOUR

155.00000

0790 Backhoe 0.000

6.000

203-01510  
 

1,200.006.000

1,200.00

70.000

HOUR

200.00000
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PCN: 18760-BID    ESTIMATE RUN 11/10/2016

PROJECT: FSA007A-015                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:42

CUMULATIVE
AMOUNT

CAT NO0202 0202 ROADWAY (Critical Culverts Assets) 

0795 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

50.000

HOUR

200.00000

0800 Potholing 56.750

32.000

203-01597  
 

19,081.2588.750

6,880.00

88.750

HOUR

215.00000

0805 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

70.000

HOUR

49.00000

0810 Structure Excavation 280.000

0.000

206-00000  
 

9,240.00280.000

0.00

2,000.000

CY  

33.00000

0815 Structure Backfill (Flow-Fill) 0.000

8.000

206-00065  
 

3,600.008.000

3,600.00

70.000

CY  

450.00000

0820 Structure Backfill (Class 1) 74.000

21.000

206-00100  
 

5,510.0095.000

1,218.00

357.000

CY  

58.00000

0825 Filter Material (Special) 0.000

0.000

206-00505  
 

0.000.000

0.00

14.000

CY  

128.00000

0830 Filter Material (Class A) 35.000

21.000

206-00510  
 

5,880.0056.000

2,205.00

259.000

CY  

105.00000

0835 Shoring (Area 2) 0.000

0.000

206-01782  
 

0.000.000

0.00

1.000

L S 

112,000.00000

0840 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

1,809.000

CY  

15.00000

0845 Stockpile Topsoil 74.000

0.000

207-00210  
 

814.0074.000

0.00

1,809.000

CY  

11.00000
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PCN: 18760-BID    ESTIMATE RUN 11/10/2016

PROJECT: FSA007A-015                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:42

CUMULATIVE
AMOUNT

CAT NO0202 0202 ROADWAY (Critical Culverts Assets) 

0850 Wetland Topsoil 0.000

0.000

207-00305  
 

0.000.000

0.00

284.000

CY  

23.00000

0855 Stockpile Wetland Topsoil 0.000

0.000

207-00310  
 

0.000.000

0.00

284.000

CY  

19.00000

0860 Erosion Log Type 1 (12 Inch) 1,970.000

1,340.000

208-00002  
 

16,550.003,310.000

6,700.00

6,388.000

LF  

5.00000

0865 Rock Check Dam 1.000

0.000

208-00041  
 

800.001.000

0.00

22.000

EACH

800.00000

0870 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,000.001.000

0.00

11.000

EACH

1,000.00000

0875 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

15.000

EACH

1,000.00000

0880 Removal and Disposal of Sediment (Labor) 16.000

0.000

208-00103  
 

768.0016.000

0.00

40.000

HOUR

48.00000

0885 Removal and Disposal of Sediment (Equipment) 16.000

0.000

208-00105  
 

1,600.0016.000

0.00

60.000

HOUR

100.00000

0890 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

100.000

HOUR

180.00000

0895 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

12.000

HOUR

48.00000

0900 Erosion Control Supervisor 14.500

10.500

208-00206  
 

4,375.0025.000

1,837.50

108.000

DAY 

175.00000
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PCN: 18760-BID    ESTIMATE RUN 11/10/2016

PROJECT: FSA007A-015                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:42

CUMULATIVE
AMOUNT

CAT NO0202 0202 ROADWAY (Critical Culverts Assets) 

0905 Water Control 0.000

0.250

208-00400  
 

31,290.150.250

31,290.15

0.750

L S 

125,160.60000

0910 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

5.000

EACH

240.00000

0915 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

523.000

LF  

7.00000

0920 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

3.078

ACRE

400.00000

0925 Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.657

ACRE

2,400.00000

0930 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

2.712

ACRE

3,050.00000

0935 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.157

ACRE

1,100.00000

0940 Spray-on Mulch Blanket 0.100

0.300

213-00012  
 

960.000.400

720.00

3.078

ACRE

2,400.00000

0945 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

4.000

LB  

2.00000

0950 Brush Layer Cutting 0.000

990.000

214-01010  
 

5,692.50990.000

5,692.50

1,980.000

EACH

5.75000

0955 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

4,330.000

SY  

1.75000



CONTID: C20229-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 20

PCN: 18760-BID    ESTIMATE RUN 11/10/2016

PROJECT: FSA007A-015                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:42

CUMULATIVE
AMOUNT

CAT NO0202 0202 ROADWAY (Critical Culverts Assets) 

0960 Wildlife Biologist 30.500

0.000

240-00000  
 

2,745.0030.500

0.00

80.000

HOUR

90.00000

0965 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

10.000

HOUR

130.00000

0970 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

22.00000

0975 Aggregate Base Course (Class 6) 20.620

0.000

304-06000  
 

1,835.1820.620

0.00

564.000

TON 

89.00000

0980 *Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

217.000

TON 

36.50000

0985 *Hot Mix Asphalt (Patching) (Asphalt) 200.100

372.200

403-00720  
 

103,014.00572.300

66,996.00

572.300

TON 

180.00000

0990 *Hot Mix Asphalt (Grading SX) (75) (PG 58-34) 0.000

0.000

403-34731  
 

0.000.000

0.00

1,081.000

TON 

97.00000

0995 Geotextile (Erosion Control) (Class 3) 0.000

0.000

420-00104  
 

0.000.000

0.00

2,660.000

SY  

5.00000

1000 Steel Sheet Piling (Type II) 0.000

0.000

501-00200  
 

0.000.000

0.00

492.000

SF  

55.00000

1005 Riprap (12 Inch) 0.000

80.000

506-00212  
 

8,000.0080.000

8,000.00

318.000

CY  

100.00000

1010 Riprap (18 Inch) 46.000

0.000

506-00218  
 

4,600.0046.000

0.00

112.000

CY  

100.00000
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PROJECT: FSA007A-015                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:42

CUMULATIVE
AMOUNT

CAT NO0202 0202 ROADWAY (Critical Culverts Assets) 

1015 Riprap (24 Inch) (Special) 0.000

0.000

506-00225  
 

0.000.000

0.00

102.000

CY  

120.00000

1020 Riprap (36 Inch) (Special) 0.000

0.000

506-00237  
 

0.000.000

0.00

83.000

CY  

190.00000

1025 Soil Riprap (9 Inch) 0.000

0.000

506-00409  
 

0.000.000

0.00

21.000

CY  

90.00000

1030 Soil Riprap (12 Inch) 25.000

27.000

506-00412  
 

4,680.0052.000

2,430.00

121.000

CY  

90.00000

1035 Soil Riprap (18 Inch) 18.000

0.000

506-00418  
 

1,620.0018.000

0.00

111.000

CY  

90.00000

1040 Concrete Block Revetment 0.000

0.000

506-01100  
 

0.000.000

0.00

166.000

SY  

320.00000

1045 Concrete Slope and Ditch Paving 13.500

0.000

507-00000  
 

7,762.5013.500

0.00

13.500

CY  

575.00000

1050 Concrete Class D 0.000

12.000

601-03000  
 

10,740.0012.000

10,740.00

342.000

CY  

895.00000

1055 Concrete Class D (Wall) 43.800

0.000

601-03050  
 

39,201.0043.800

0.00

52.000

CY  

895.00000

1060 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

4,364.000

LB  

1.00000

1065 Reinforcing Steel (Epoxy Coated) 3,216.000

806.000

602-00020  
 

5,027.504,022.000

1,007.50

12,633.000

LB  

1.25000
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PCN: 18760-BID    ESTIMATE RUN 11/10/2016

PROJECT: FSA007A-015                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:42

CUMULATIVE
AMOUNT

CAT NO0202 0202 ROADWAY (Critical Culverts Assets) 

1070 24 Inch Reinforced Concrete Pipe (Complete In Place) 286.000

0.000

603-01245  
 

43,472.00286.000

0.00

364.000

LF  

152.00000

1075 30 Inch Reinforced Concrete Pipe (Complete In Place) 48.000

0.000

603-01305  
 

10,560.0048.000

0.00

325.000

LF  

220.00000

1080 36 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01365  
 

0.000.000

0.00

249.000

LF  

230.00000

1085 42 Inch Reinforced Concrete Pipe (Complete In Place) 308.000

0.000

603-01425  
 

84,700.00308.000

0.00

308.000

LF  

275.00000

1090 60 Inch Reinforced Concrete Pipe (Complete In Place) 76.000

0.000

603-01605  
 

34,200.0076.000

0.00

192.000

LF  

450.00000

1095 38x24 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

48.000

0.000

603-02305  
 

8,880.0048.000

0.00

49.000

LF  

185.00000

1100 24 Inch Reinforced Concrete End Section 4.000

0.000

603-05024  
 

6,000.004.000

0.00

6.000

EACH

1,500.00000

1105 30 Inch Reinforced Concrete End Section 1.000

0.000

603-05030  
 

2,000.001.000

0.00

7.000

EACH

2,000.00000

1110 36 Inch Reinforced Concrete End Section 0.000

0.000

603-05036  
 

0.000.000

0.00

3.000

EACH

2,300.00000

1115 42 Inch Reinforced Concrete End Section 2.000

0.000

603-05042  
 

5,600.002.000

0.00

4.000

EACH

2,800.00000

1120 60 Inch Reinforced Concrete End Section 1.000

0.000

603-05060  
 

3,500.001.000

0.00

4.000

EACH

3,500.00000
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PCN: 18760-BID    ESTIMATE RUN 11/10/2016

PROJECT: FSA007A-015                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:42

CUMULATIVE
AMOUNT

CAT NO0202 0202 ROADWAY (Critical Culverts Assets) 

1125 38x24 Inch Reinforced Concrete End Section Elliptical 2.000

0.000

603-05130  
 

4,800.002.000

0.00

2.000

EACH

2,400.00000

1127 24 In CSP 0.000

30.000

603-10240  
 

3,750.0030.000

3,750.00

30.000

LF  

125.00000

1130 36 Inch Corrugated Steel Pipe 0.000

0.000

603-10360  
 

0.000.000

0.00

14.000

LF  

135.00000

1135 24 Inch Steel End Section 0.000

0.000

603-30024  
 

0.000.000

0.00

1.000

EACH

1,250.00000

1140 4X4 Foot Concrete Box Culvert (Precast) 126.000

118.000

603-70404  
 

151,280.00244.000

73,160.00

258.000

LF  

620.00000

1145 8x4 Foot Concrete Box Culvert (Precast) 0.000

0.000

603-70804  
 

0.000.000

0.00

76.000

LF  

965.00000

1150 8x6 Foot Concrete Box Culvert (Precast) 84.000

0.000

603-70806  
 

126,000.0084.000

0.00

84.000

LF  

1,500.00000

1155 12x4 Foot Concrete Box Culvert (Precast) 0.000

0.000

603-71204  
 

0.000.000

0.00

132.000

LF  

2,000.00000

1160 Inlet Type C (5 Foot) 2.000

0.000

604-00305  
 

6,600.002.000

0.00

2.000

EACH

3,300.00000

1165 Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

0.000.000

0.00

1.000

EACH

2,900.00000

1170 Fence (Plastic) 88.000

120.000

607-11525  
 

624.00208.000

360.00

4,000.000

LF  

3.00000
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PCN: 18760-BID    ESTIMATE RUN 11/10/2016

PROJECT: FSA007A-015                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:42

CUMULATIVE
AMOUNT

CAT NO0202 0202 ROADWAY (Critical Culverts Assets) 

1175 Fence (Special) 0.000

0.000

607-11530  
 

0.000.000

0.00

50.000

LF  

24.00000

1180 *Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

0.000.000

0.00

2.000

EACH

121.00000

1185 *Delineator (Drivable Concrete Installation) (Type III) 0.000

0.000

612-00103  
 

0.000.000

0.00

20.000

EACH

125.00000

1190 *60 Inch Welded Steel Pipe (Jacked) 0.000

90.000

619-10607  
 

169,650.0090.000

169,650.00

104.000

LF  

1,885.00000

1195 Detour Pavement 0.000

0.000

621-00450  
 

0.000.000

0.00

1,713.000

SY  

48.00000

1200 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

16.000

GAL 

100.00000

1205 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

18.000

GAL 

36.00000

1210 *Flagging 800.000

1,292.500

630-00000  
 

64,867.502,092.500

40,067.50

2,092.500

HOUR

31.00000

1215 *Traffic Control Inspection 13.000

10.000

630-00007  
 

4,600.0023.000

2,000.00

23.000

DAY 

200.00000

1220 *Traffic Control Management 11.000

21.000

630-00012  
 

48,000.0032.000

31,500.00

32.000

DAY 

1,500.00000

1225 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

2.000

EACH

800.00000
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PCN: 18760-BID    ESTIMATE RUN 11/10/2016

PROJECT: FSA007A-015                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:42

CUMULATIVE
AMOUNT

CAT NO0202 0202 ROADWAY (Critical Culverts Assets) 

1230 *Construction Traffic Sign (Panel Size A) 1.500

0.000

630-80341  
 

147.001.500

0.00

20.000

EACH

98.00000

1235 *Construction Traffic Sign (Panel Size B) 19.500

4.000

630-80342  
 

2,585.0023.500

440.00

50.000

EACH

110.00000

1240 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

4.000

EACH

125.00000

1245 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

7,300.001.000

0.00

2.000

EACH

7,300.00000

1250 *Drum Channelizing Device 14.000

0.000

630-80360  
 

700.0014.000

0.00

40.000

EACH

50.00000

1255 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

20.000

EACH

95.00000

1260 Concrete Barrier (Temporary) 30.000

0.000

630-80370  
 

1,650.0030.000

0.00

200.000

LF  

55.00000

1265 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

40.000

EACH

8.50000

1270 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.000

0.000

630-85006  
 

0.000.000

0.00

2.000

EACH

5,400.00000

1275 *Impact Attenuator (Temporary) 12.500

-12.500

630-85011  
 

0.000.000

-1,112.50

230.000

DAY 

89.00000
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PCN: 18760-BID    ESTIMATE RUN 11/10/2016

PROJECT: FSA007A-015                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:42

CUMULATIVE
AMOUNT

CAT NO0202 0202 ROADWAY (Critical Culverts Assets) 

1280 *Traffic Signal (Temporary) 0.000

0.000

630-86810  
 

0.000.000

0.00

2.000

EACH

15,000.00000

CAT 1,535,207.24691,111.313,782,652.45CURRENT AMT0202 $ $ $

CAT NO0300 0300 STRUCTURES (D-14-I) 

1285 Removal of Asphalt Mat (Planing) (Special) 399.000

1,183.000

202-00246  
 

20,566.001,582.000

15,379.00

1,582.000

SY  

13.00000

1290 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

256.000

LF  

19.00000

1295 Removal of Portions of Present Structure (Class 2) 43.000

20.000

202-00453  
 

21,420.0063.000

6,800.00

192.000

SY  

340.00000

1300 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

13.000

SY  

690.00000

1305 Removal of Portions of Present Structure 0.000

0.000

202-00503  
 

0.000.000

0.00

36.000

SY  

200.00000

1310 Sandblasting Reinforcing Steel 0.000

0.000

202-05100  
 

0.000.000

0.00

241.000

SY  

40.00000

1315 *Hot Mix Asphalt (Grading SX) (75) (PG 58-34) 0.000

0.000

403-34731  
 

0.000.000

0.00

116.000

TON 

97.00000

1320 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

111.000

LF  

30.00000

1325 Structural Steel (Galvanized) 0.000

0.000

509-00001  
 

0.000.000

0.00

207.000

LB  

10.00000
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PCN: 18760-BID    ESTIMATE RUN 11/10/2016

PROJECT: FSA007A-015                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:42

CUMULATIVE
AMOUNT

CAT NO0300 0300 STRUCTURES (D-14-I) 

1330 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

640.000

SY  

20.00000

1335 Concrete Sealer (Calcium Nitrite) 0.000

0.000

515-00410  
 

0.000.000

0.00

241.000

SY  

17.00000

1340 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

9.000

CY  

1,600.00000

1345 Concrete Class DT (Deck Topping) 0.000

5.500

601-03540  
 

8,800.005.500

8,800.00

24.000

CY  

1,600.00000

1350 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

2,000.000

LB  

1.25000

1355 *Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

256.000

LF  

265.00000

1360 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

3.000

GAL 

36.00000

1365 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

30.000

HOUR

31.00000

1370 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

10.000

DAY 

200.00000

1375 *Traffic Control Management 1.000

0.000

630-00012  
 

1,500.001.000

0.00

25.000

DAY 

1,500.00000

1380 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

4.000

EACH

800.00000
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PCN: 18760-BID    ESTIMATE RUN 11/10/2016

PROJECT: FSA007A-015                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:42

CUMULATIVE
AMOUNT

CAT NO0300 0300 STRUCTURES (D-14-I) 

1385 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

40.000

EACH

98.00000

1390 *Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

0.000.000

0.00

44.000

EACH

110.00000

1395 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

2.000

EACH

125.00000

1400 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

7,300.001.000

7,300.00

2.000

EACH

7,300.00000

1405 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

30.000

EACH

50.00000

1410 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

15.000

EACH

95.00000

1415 Concrete Barrier (Temporary) 138.000

0.000

630-80370  
 

7,590.00138.000

0.00

300.000

LF  

55.00000

1420 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

80.000

EACH

8.50000

1425 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

1.000

0.000

630-85006  
 

5,400.001.000

0.00

2.000

EACH

5,400.00000

1430 *Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

190.000

DAY 

89.00000
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PCN: 18760-BID    ESTIMATE RUN 11/10/2016

PROJECT: FSA007A-015                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:42

CUMULATIVE
AMOUNT

CAT NO0300 0300 STRUCTURES (D-14-I) 

1435 *Traffic Signal (Temporary) 1.000

0.000

630-86810  
 

15,000.001.000

0.00

1.000

EACH

15,000.00000

CAT 87,576.0038,279.00403,372.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1440 Field Office (Class 2) 0.500

0.000

620-00002  
 

22,500.000.500

0.00

0.500

EACH

45,000.00000

1445 Field Laboratory (Class 2) 0.500

0.000

620-00012  
 

18,250.000.500

0.00

0.500

EACH

36,500.00000

1450 Sanitary Facility 0.500

0.000

620-00020  
 

2,000.000.500

0.00

0.500

EACH

4,000.00000

CAT 42,750.000.0042,750.00CURRENT AMT0400 $ $ $

$ 2,527,241.591,092,547.64$7,299,627.88$CURRENT AMTPROJECT TOTAL



COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/10/2016

ESTIMATE SUMMARY 14:11:42

CONTID: C20229-COMBO   ESTIMATE NO: 0004 PROG 2005

PCN: 20229-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR SH-7 FLOOD, ESTES PARK TO J PERCENT TIME:

PROJECT NO: ER007A-022                    

PR SH-7 FLOOD, ESTES PARK TO J

NAME OF ROAD:  

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS, LLC. dba ACC Mountain West PAY PERIOD ENDING

4901 S. Windermere St DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Littleton CO 80120     (303)795-2582 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,534,877.00 PARTICIPATING $ $ 115,109.25

AWARD PROJECT AMT: 11,873,377.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,453.27

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

35.48

WORK DAYS

WORK DAYS

12.30%

4,853,870.55

115,109.25

115,109.25

111,655.98

$

$

$

$

638,256.45

42,750.00

681,006.45

0.00

681,006.45

-12,345.19

0.00

668,661.26

0.00

AMOUNT DUE 668,661.26 111,655.98

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 111,655.98

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LARIMER

  

74.5 TIME ALLOW: 210

ORIG TIME ALLOW: 210

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/21/201610/31/2016

03/24/2016

05/03/2016

06/06/2016

06/21/2016
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PCN: 20229-BID    ESTIMATE RUN 11/10/2016

PROJECT: ER007A-022                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:42

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY (20229) 

0005 Clearing and Grubbing 0.350

0.000

201-00000  
 

21,175.000.350

0.00

0.500

L S 

60,500.00000

0010 Removal of Tree 6.000

6.000

202-00010  
 

4,200.0012.000

2,100.00

31.000

EACH

350.00000

0015 Removal of Headwall 0.000

0.000

202-00015  
 

0.000.000

0.00

2.000

EACH

600.00000

0020 Removal of Embankment Protector Type 3 0.000

0.000

202-00023  
 

0.000.000

0.00

2.000

EACH

3,000.00000

0025 Removal of Pipe 78.000

0.000

202-00035  
 

3,978.0078.000

0.00

155.000

LF  

51.00000

0030 Removal of End Section 0.000

2.000

202-00037  
 

1,282.002.000

1,282.00

11.000

EACH

641.00000

0035 Removal of Asphalt Mat 136.000

0.000

202-00220  
 

3,400.00136.000

0.00

149.000

SY  

25.00000

0040 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

666.000

SY  

7.00000

0045 Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

30.000

LF  

2.40000

0050 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

16.000

EACH

2,100.00000

0055 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

4,745.000

CY  

38.00000
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PCN: 20229-BID    ESTIMATE RUN 11/10/2016

PROJECT: ER007A-022                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:42

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY (20229) 

0060 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

150.000

CY  

34.00000

0065 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

100.000

HOUR

155.00000

0070 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

100.000

HOUR

200.00000

0075 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

100.000

HOUR

200.00000

0080 *Rock Scaler 0.000

0.000

203-02300  
 

0.000.000

0.00

300.000

HOUR

125.00000

0085 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

100.000

HOUR

49.00000

0090 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

700.000

CY  

33.00000

0095 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

340.000

CY  

58.00000

0100 Filter Material (Special) 0.000

0.000

206-00505  
 

0.000.000

0.00

14.000

CY  

128.00000

0105 Filter Material (Class A) 0.000

0.000

206-00510  
 

0.000.000

0.00

133.000

CY  

105.00000

0110 Bed Course Material (Special) 0.000

0.000

206-01001  
 

0.000.000

0.00

83.000

CY  

111.00000
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PCN: 20229-BID    ESTIMATE RUN 11/10/2016

PROJECT: ER007A-022                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:42

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY (20229) 

0115 Shoring (Area 1) 0.000

0.000

206-01781  
 

0.000.000

0.00

1.000

L S 

46,004.00000

0120 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

2,008.000

CY  

15.00000

0125 Stockpile Topsoil 0.000

0.000

207-00210  
 

0.000.000

0.00

2,008.000

CY  

11.00000

0130 Wetland Topsoil 0.000

0.000

207-00305  
 

0.000.000

0.00

124.000

CY  

23.00000

0135 Stockpile Wetland Topsoil 0.000

0.000

207-00310  
 

0.000.000

0.00

124.000

CY  

19.00000

0140 Erosion Log Type 1 (12 Inch) 490.000

320.000

208-00002  
 

4,050.00810.000

1,600.00

2,001.000

LF  

5.00000

0145 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

3.000

EACH

800.00000

0150 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

1,000.00000

0155 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

1,000.001.000

0.00

2.000

EACH

1,000.00000

0160 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

48.00000

0165 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

100.00000
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NO.
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NO.

ITEM
DESCRIPTION
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE
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THIS
PERIOD

14:11:42

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY (20229) 

0170 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

80.000

HOUR

180.00000

0175 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

4.000

HOUR

48.00000

0180 Erosion Control Supervisor 5.000

0.000

208-00206  
 

875.005.000

0.00

26.000

DAY 

175.00000

0185 Water Control 0.000

0.000

208-00400  
 

0.000.000

0.00

0.250

L S 

125,160.60000

0190 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

3.304

ACRE

400.00000

0195 Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.127

ACRE

2,400.00000

0200 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

2.162

ACRE

3,050.00000

0205 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

3.131

ACRE

1,100.00000

0210 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.300

ACRE

2,400.00000

0215 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

300.000

LB  

2.00000

0220 Brush Layer Cutting 0.000

1,450.000

214-01010  
 

8,337.501,450.000

8,337.50

2,900.000

EACH

5.75000
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NO.
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NO.

ITEM
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PREV QTY/
QTY THIS PERIOD
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THIS
PERIOD

14:11:42

CUMULATIVE
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CAT NO0200 0200 ROADWAY (20229) 

0225 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

10,754.000

SY  

1.75000

0230 *Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

1,076.000

TON 

36.50000

0235 *Hot Mix Asphalt (Patching) (Asphalt) 30.540

0.000

403-00720  
 

5,497.2030.540

0.00

700.000

TON 

180.00000

0240 *Hot Mix Asphalt (Grading SX) (75) (PG 58-34) 0.000

0.000

403-34731  
 

0.000.000

0.00

26,000.000

TON 

97.00000

0245 Geotextile (Erosion Control) (Class 3) 0.000

0.000

420-00104  
 

0.000.000

0.00

1,423.000

SY  

5.00000

0250 Steel Sheet Piling (Type II) 0.000

0.000

501-00200  
 

0.000.000

0.00

1,320.000

SF  

55.00000

0255 Grouted Riprap (36 Inch) (Special) 0.000

0.000

506-00036  
 

0.000.000

0.00

151.000

CY  

320.00000

0260 Riprap (18 Inch) 0.000

0.000

506-00218  
 

0.000.000

0.00

9.000

CY  

100.00000

0265 Soil Riprap (9 Inch) 0.000

0.000

506-00409  
 

0.000.000

0.00

28.000

CY  

90.00000

0270 Soil Riprap (12 Inch) 0.000

0.000

506-00412  
 

0.000.000

0.00

228.000

CY  

90.00000

0275 Soil Riprap (18 Inch) 0.000

0.000

506-00418  
 

0.000.000

0.00

73.000

CY  

90.00000
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0280 Hand Rail 0.000

0.000

514-00100  
 

0.000.000

0.00

34.000

LF  

285.00000

0285 Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

29.000

CY  

530.00000

0290 Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

73.000

CY  

895.00000

0295 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

3.000

CY  

895.00000

0300 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

9,250.000

LB  

1.00000

0305 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

247.000

LB  

1.25000

0310 30 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01305  
 

0.000.000

0.00

174.000

LF  

220.00000

0315 45x29 Inch Reinforced Concrete Pipe Elliptical 64.000

8.000

603-02360  
 

23,400.0072.000

2,600.00

75.000

LF  

325.00000

0320 30 Inch Reinforced Concrete End Section 0.000

0.000

603-05030  
 

0.000.000

0.00

6.000

EACH

2,000.00000

0325 45x29 Inch Reinforced Concrete End Section Elliptical 2.000

0.000

603-05136  
 

5,400.002.000

0.00

2.000

EACH

2,700.00000

0330 24 Inch Steel End Section 0.000

0.000

603-30024  
 

0.000.000

0.00

5.000

EACH

1,250.00000
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REF
NO.
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NO.

ITEM
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QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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THIS
PERIOD
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CUMULATIVE
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CAT NO0200 0200 ROADWAY (20229) 

0335 42 Inch Steel End Section 0.000

0.000

603-30042  
 

0.000.000

0.00

1.000

EACH

1,400.00000

0340 Pipe Edge Drain 0.000

0.000

605-82100  
 

0.000.000

0.00

192.000

LF  

32.00000

0345 Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

30.000

LF  

10.00000

0350 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

200.000

LF  

3.00000

0355 Embankment Protector Type 3 0.000

0.000

615-00030  
 

0.000.000

0.00

1.000

EACH

1,900.00000

0360 Trash Guard Special 0.000

0.000

616-30499  
 

0.000.000

0.00

1.000

EACH

14,100.00000

0365 *60 Inch Welded Steel Pipe (Jacked) 60.000

49.000

619-10607  
 

205,465.00109.000

92,365.00

114.000

LF  

1,885.00000

0370 *Construction Surveying 0.039

0.000

625-00000  
 

7,020.000.039

0.00

0.500

L S 

180,000.00000

0375 *Mobilization 0.245

0.000

626-00000  
 

269,500.000.245

0.00

0.500

L S 

1,100,000.00000

0380 Public Information Services (Tier III) 0.120

0.000

626-01103  
 

2,160.000.120

0.00

0.500

L S 

18,000.00000

0385 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

510.000

GAL 

100.00000
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NO.

ITEM
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PREV QTY/
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THIS
PERIOD
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CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY (20229) 

0390 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

13.000

GAL 

36.00000

0395 *Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

0.000.000

0.00

2,976.000

SF  

18.00000

0400 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
I) 

0.000

0.000

627-30324  
 

0.000.000

0.00

347.000

SF  

24.00000

0405 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 
(Type 

0.000

0.000

627-30329  
 

0.000.000

0.00

470.000

SF  

18.00000

0410 *Flagging 758.000

0.000

630-00000  
 

23,498.00758.000

0.00

4,500.000

HOUR

31.00000

0415 *Pilot Car Operation 0.000

0.000

630-00001  
 

0.000.000

0.00

125.000

HOUR

66.00000

0420 *Traffic Control Inspection 11.000

0.000

630-00007  
 

2,200.0011.000

0.00

32.000

DAY 

200.00000

0425 *Traffic Control Management 14.000

0.000

630-00012  
 

21,000.0014.000

0.00

68.000

DAY 

1,500.00000

0430 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

2.000

EACH

800.00000

0435 *Construction Traffic Sign (Panel Size A) 5.000

0.000

630-80341  
 

490.005.000

0.00

45.000

EACH

98.00000

0440 *Construction Traffic Sign (Panel Size B) 27.500

0.000

630-80342  
 

3,025.0027.500

0.00

70.000

EACH

110.00000
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NO.
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NO.

ITEM
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CURRENT
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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THIS
PERIOD
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CUMULATIVE
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CAT NO0200 0200 ROADWAY (20229) 

0445 *Construction Traffic Sign (Panel Size C) 14.000

0.000

630-80343  
 

1,750.0014.000

0.00

30.000

EACH

125.00000

0450 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

7,300.001.000

0.00

2.000

EACH

7,300.00000

0455 *Drum Channelizing Device 37.500

0.000

630-80360  
 

1,875.0037.500

0.00

75.000

EACH

50.00000

0460 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

40.000

EACH

95.00000

0465 Concrete Barrier (Temporary) 54.000

0.000

630-80370  
 

2,970.0054.000

0.00

108.000

LF  

55.00000

0470 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

90.000

EACH

8.50000

0475 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.000

0.000

630-85006  
 

0.000.000

0.00

4.000

EACH

5,400.00000

0480 *Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

30.000

DAY 

89.00000

0485 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

120.000

DAY 

575.00000

0490 *Traffic Signal (Temporary) 0.000

0.000

630-86810  
 

0.000.000

0.00

1.000

EACH

15,000.00000

0495 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

163,000.000

F A 

1.00000
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0500 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0505 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0510 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

37,500.000

F A 

1.00000

0515 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0520 F/A Asphalt Cement Cost Adjustment 0.000

6,824.750

700-70019  
 

6,824.756,824.750

6,824.75

50,000.000

F A 

1.00000

0525 F/A On-The-Job Trainee 584.000

0.000

700-70021  
 

584.00584.000

0.00

2,400.000

HOUR

1.00000

0530 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

500.000

F A 

1.00000

0535 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,500.000

F A 

1.00000

CAT 638,256.45115,109.255,492,127.00CURRENT AMT0200 $ $ $

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

0540 Field Office (Class 2) 0.500

0.000

620-00002  
 

22,500.000.500

0.00

0.500

EACH

45,000.00000

0545 Field Laboratory (Class 2) 0.500

0.000

620-00012  
 

18,250.000.500

0.00

0.500

EACH

36,500.00000
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ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

0550 Sanitary Facility 0.500

0.000

620-00020  
 

2,000.000.500

0.00

0.500

EACH

4,000.00000

CAT 42,750.000.0042,750.00CURRENT AMT0400 $ $ $

$ 681,006.45115,109.25$5,534,877.00$CURRENT AMTPROJECT TOTAL


